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1. PROJECT'S PROGRESS REPORT

1.1

1.2 PROJECT'S WORK PACKAGES

No WORK PACKAGE TITLE BRIEF DESCRIPTION OF THE PROCEEDINGS OF 
THE WORK PACKAGE (about 5 lines long)

ACTUAL START 
DATE

ACTUAL END 
DATE

COMPLETION 
%

1 Linguistic research The identification and selection of significant examples 
of linguistic material (songs, tales etc.) from the cultural 
tradition and everyday life of the three communities has 
begun, by focusing firstly on the Turkish speaking 
community. Moreover the DUTH team determined loci 
relevant to these cultural traditions and identified 
buildings/sites suitable for recordings by the partner 
teams, taking all necessary organizational steps to this 
end.   

09-12-15 25-07-16 5.07%

2 Web-site and mobile application 
implementation

The PUAS team proceeded to the design of a logo for 
the web-site and the application, a proposed layout for 
the web-site pages, as well as wireframes 
demonstrating alternative layouts and navigation for the 
mobile application. These were evaluated in 
collaboration with the UoP team leading to selected 
versions. Moreover, basic infrastructure and design 
decisions were made both for the web-site and mobile 
application. 

03-09-15 24-07-16 16.25%

3 Sound recording, processing and auralisation The UoP team performed in-situ recordings of various 
materials concerning the Turkish linguistic community, 
as well as measurements of the responses of traditional 
buildings from 18/11/15 until 20/11/15. On the other 
hand, the PUAS team received these recording and 
measurement files, and proceeded to the quality 
evaluation of the first, as well as the filing  and 
classification of the second. 

25-09-15 24-06-16 13.20%

BRIEF DESCRIPTION (If feel in need that analytical evidence required those shall be given on a document called "Analytical Progress 
Report" of the project which is to be attached to the present report as a separate word file)                                                                                                                          
A document called "Analytical Progress Report" is attached to the present report.
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1.3 DELIVERABLES

No No OF RELEVANT 
WP

DELIVERABLE TITLE DELIVERABLE BRIEF DESCRIPTION ACTUAL START 
DATE

ACTUAL END 
DATE

COMPLETION 
(Y/N)

COMPLETION 
%

1 3 Processed recorded files In situ recordings of cultural material (songs, tales, 
lullabies, narrations), environmental sounds. Processing 
and enhancement of audio files (equalisation, noise and 
distortion removal, production)

25-09-15 24-06-16 N 33.00%

2 3 Traditional building monaural and 
binaural impulse response 
measurements

Monaural and binaural impulse response measurements 
of traditional buildings. Processing and enhancement of 
impulse response files.

25-10-15 24-02-16 N 33.00%

1 2 Web-site Collection of audio material, determination of specialized 
needs for the audiovisual material, web-site analysis of 
the audio material presentation and evaluation of the 
prototype and final system.

25-09-15 24-07-16 N 25.00%

2 2 Mobile application implementation Application analysis and specs for the audio material 
presentation and support. Description of the audiovisual 
material. Evaluation, error checking and improvement of 
the prototype and final system.

25-09-15 24-07-16 N 10.00%

No No OF RELEVANT 
WP

DELIVERABLE TITLE DELIVERABLE BRIEF DESCRIPTION ACTUAL START 
DATE

ACTUAL END 
DATE

COMPLETION 
(Y/N)

COMPLETION 
%

1 1 Report on linguistic research Identification, selection and collection of materials 
(traditional songs, fairy tales and other cultural material) 
in the written and oral tradition of each one of the main 
linguistic communities in the area of Thrace. 

09-12-15 24-04-16 N 8.62%

2 1 Report on cultural sites Identification, selection of significant (specific) traditional 
buildings and sites where everyday activities and 
ceremonies take place (labor, feasts, weddings, funerals 
etc).

09-12-15 24-02-16 N 10.46%

3 1 Report on linguistic correspondence Translation or rendering of the verses and texts of each 
lingual population to the dialect of the other cultural 
communities.

09-12-15 24-05-16 N 4.72%

4 1 Accompanying explanatory material Literature research for the production of the 
accompanying explanatory material of the traditions of 
each group mentioned in the songs/fairy tales. 
Comments on the literary, cultural and historical 
background of these elements.

09-12-15 24-07-16 N 0.00%

No No OF RELEVANT 
WP

DELIVERABLE TITLE DELIVERABLE BRIEF DESCRIPTION ACTUAL START 
DATE

ACTUAL END 
DATE

COMPLETION 
(Y/N)

COMPLETION 
%

SUB-PROJECT 3: Web-site and mobile application implementation, Sound recording, processing and auralisation, evaluation and dissemination of results
PARTNER: Pireaeus University AS

PARTNER: Democritus University of Thrace
SUB-PROJECT 2: Linguistic research, evaluation and dissemination of results

SUB-PROJECT 1: Improving aural cultural links between different lingual communities in Thrace
PARTNER: University of Patras
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1.3 DELIVERABLES

No No OF RELEVANT 
WP

DELIVERABLE TITLE DELIVERABLE BRIEF DESCRIPTION ACTUAL START 
DATE

ACTUAL END 
DATE

COMPLETION 
(Y/N)

COMPLETION 
%

SUB-PROJECT 1: Improving aural cultural links between different lingual communities in Thrace
PARTNER: University of Patras

1 2 Web-site Audio material encoding. Web-site design via storyboard. 
Structure and screen sequence. Menu design. Web-site 
implementation, evaluation and error correction. 

03-09-15 25-07-16 N 20.00%

2 2 Mobile application implementation Mobile application design via storyboard. Structure and 
screen sequence. Menu design. Application 
implementation, evaluation and error correction. Free 
mobile app distribution.

03-09-15 25-07-16 N 10.00%

1 3 Processed recorded files In situ recordings of cultural material (songs, tales, 
lullabies, narrations), environmental sounds. Evaluation, 
organization and final delivery of the material. 

25-09-15 25-06-16 N 33.00%

2 3 Traditional building monaural and 
binaural impulse response 
measurements

Monaural and binaural impulse response measurements 
of traditional buildings. Evaluation, organization and final 
delivery of the impulse response files. 

09-12-15 25-02-16 N 33.00%

No No OF RELEVANT 
WP

DELIVERABLE TITLE DELIVERABLE BRIEF DECSRIPTION ACTUAL START 
DATE

ACTUAL END 
DATE

COMPLETION 
(Y/N)

COMPLETION 
%

No No OF RELEVANT 
WP

DELIVERABLE TITLE DELIVERABLE BRIEF DECSRIPTION ACTUAL START 
DATE

ACTUAL END 
DATE

COMPLETION 
(Y/N)

COMPLETION 
%

PARTNER:

SUB-PROJECT 5:
PARTNER:

SUB-PROJECT 4:
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1.3 DELIVERABLES

No No OF RELEVANT 
WP

DELIVERABLE TITLE DELIVERABLE BRIEF DESCRIPTION ACTUAL START 
DATE

ACTUAL END 
DATE

COMPLETION 
(Y/N)

COMPLETION 
%

SUB-PROJECT 1: Improving aural cultural links between different lingual communities in Thrace
PARTNER: University of Patras

No No OF RELEVANT 
WP

DELIVERABLE TITLE DELIVERABLE BRIEF DECSRIPTION ACTUAL START 
DATE

ACTUAL END 
DATE

COMPLETION 
(Y/N)

COMPLETION 
%

No No OF RELEVANT 
WP

DELIVERABLE TITLE DELIVERABLE BRIEF DECSRIPTION ACTUAL START 
DATE

ACTUAL END 
DATE

COMPLETION 
(Y/N)

COMPLETION 
%

No No OF RELEVANT 
WP

DELIVERABLE TITLE DELIVERABLE BRIEF DECSRIPTION ACTUAL START 
DATE

ACTUAL END 
DATE

COMPLETION 
(Y/N)

COMPLETION 
%

PARTNER:

SUB-PROJECT 8:
PARTNER:

SUB-PROJECT 6:
PARTNER:

SUB-PROJECT 7:
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1.3 DELIVERABLES

No No OF RELEVANT 
WP

DELIVERABLE TITLE DELIVERABLE BRIEF DESCRIPTION ACTUAL START 
DATE

ACTUAL END 
DATE

COMPLETION 
(Y/N)

COMPLETION 
%

SUB-PROJECT 1: Improving aural cultural links between different lingual communities in Thrace
PARTNER: University of Patras

No No OF RELEVANT 
WP

DELIVERABLE TITLE DELIVERABLE BRIEF DECSRIPTION ACTUAL START 
DATE

ACTUAL END 
DATE

COMPLETION 
(Y/N)

COMPLETION 
%

No No OF RELEVANT 
WP

DELIVERABLE TITLE DELIVERABLE BRIEF DECSRIPTION ACTUAL START 
DATE

ACTUAL END 
DATE

COMPLETION 
(Y/N)

COMPLETION 
%

PARTNER:

SUB-PROJECT 9:
PARTNER:

SUB-PROJECT 10:
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2.1   EXPENDITURE PER COST CATEGORY

COST CATEGORY TYPE OF EXPENDITURE BUDGET (€)
PUBLIC 

EXPENDITURE
(€)

EXPENDITURE 
SUBMITTED

(€)

Cost of Staff Assigned to 
the Project DIRECT COST 174,322.24 0.00 0.00

Travel and subsistence 
allowances for staff taking 
part in the Project

DIRECT COST 10,200.00 0.00 0.00

New or second-hand 
Equipment DIRECT COST 0.00 0.00 0.00

Consumables DIRECT COST 1,600.00 0.00 0.00
Costs entailed by other 
contracts DIRECT COST 0.00 0.00 0.00

Costs arising directly from 
requirements by the 
Project contract and the 
terms acceptance 
agreement

DIRECT COST 2,100.00 0.00 0.00

TOTAL: 188,222.24 0.00 0.00

2.2 EXPENDITURE PER CATEGORY (FUNDS FOR BILATERAL RELATIONS)

COST CATEGORY TYPE OF EXPENDITURE BUDGET (€)
PUBLIC 

EXPENDITURE
(€)

EXPENDITURE 
SUBMITTED

(€)

Fees and travel costs for 
participation in seminars, 
courses and worhshops

DIRECT COST 0.00 0.00 0.00

Travel costs for study trips DIRECT COST 0.00 0.00 0.00

Travel and salary costs for 
visits by experts DIRECT COST 0.00 0.00 0.00

Costs related to feasibility 
studies and preparation of 
financial and economic 
analysis

DIRECT COST 0.00 0.00 0.00

Meeting costs DIRECT COST 0.00 0.00 0.00
Purchase of data 
necessary for the 
preparation of the 
application

DIRECT COST 0.00 0.00 0.00

External consultancy fees DIRECT COST 0.00 0.00 0.00

TOTAL: 0.00 0.00 0.00

2.    TOTAL ACTUAL EXPENDITURE
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2.    TOTAL ACTUAL EXPENDITURE
2.3 TOTAL INDIRECT COSTS (OVERHEADS)

DESCRIPTION EXPENDITURE SUBMITTED
(€)

INDIRECT COSTS 0.00
0.00

MUST NOT EXCEED: 0

2.4 TOTAL MOBILITY ELIGIBLE COST

EXPENDITURE SUBMITTED
(€)

0.00
0.00

(if the way of calculating overheads is by the 7% rule)
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2.1   EXPENDITURE PER COST CATEGORY

COST CATEGORY TYPE OF EXPENDITURE BUDGET (€)
PUBLIC 

EXPENDITURE
(€)

EXPENDITURE 
SUBMITTED

(€)
Cost of Staff Assigned to 
the Project DIRECT COST 59,240.00 0.00 0.00

Travel and subsistence 
allowances for staff taking 
part in the Project

DIRECT COST 3,000.00 0.00 0.00

New or second-hand 
Equipment DIRECT COST 0.00 0.00 0.00

Consumables DIRECT COST 1,000.00 0.00 0.00
Costs entailed by other 
contracts DIRECT COST 0.00 0.00 0.00

Costs arising directly from 
requirements by the 
Project contract and the 
terms acceptance 
agreement

DIRECT COST 0.00 0.00 0.00

TOTAL: 63,240.00 0.00 0.00

2.2 EXPENDITURE PER CATEGORY (FUNDS FOR BILATERAL RELATIONS)

COST CATEGORY TYPE OF EXPENDITURE BUDGET (€)
PUBLIC 

EXPENDITURE
(€)

EXPENDITURE 
SUBMITTED

(€)

Fees and travel costs for 
participation in seminars, 
courses and worhshops

DIRECT COST 0.00 0.00 0.00

Travel costs for study trips DIRECT COST 0.00 0.00 0.00

Travel and salary costs for 
visits by experts DIRECT COST 0.00 0.00 0.00

Costs related to feasibility 
studies and preparation of 
financial and economic 
analysis

DIRECT COST 0.00 0.00 0.00

Meeting costs DIRECT COST 0.00 0.00 0.00
Purchase of data 
necessary for the 
preparation of the 
application

DIRECT COST 0.00 0.00 0.00

External consultancy fees DIRECT COST 0.00 0.00 0.00

TOTAL: 0.00 0.00 0.00

2.3 TOTAL INDIRECT COSTS (OVERHEADS)

DESCRIPTION EXPENDITURE SUBMITTED
(€)

INDERECT 0.00
0.00

2.    TOTAL ACTUAL EXPENDITURE SUB-PROJECT 1:
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2.    TOTAL ACTUAL EXPENDITURE SUB-PROJECT 1:

2.4 TOTAL MOBILITY ELIGIBLE COST

EXPENDITURE SUBMITTED
(€)

0.00
0.00
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2.1   EXPENDITURE PER COST CATEGORY

COST CATEGORY TYPE OF EXPENDITURE BUDGET (€)
PUBLIC 

EXPENDITURE
(€)

EXPENDITURE 
SUBMITTED

(€)
Cost of Staff Assigned to 
the Project DIRECT COST 60,000.00 0.00 0.00

Travel and subsistence 
allowances for staff taking 
part in the Project

DIRECT COST 3,000.00 0.00 0.00

New or second-hand 
Equipment DIRECT COST 0.00 0.00

Consumables DIRECT COST 300.00 0.00 0.00
Costs entailed by other 
contracts DIRECT COST 0.00 0.00

Costs arising directly from 
requirements by the 
Project contract and the 
terms acceptance 
agreement

DIRECT COST 0.00 0.00

TOTAL: 63,300.00 0.00 0.00

2.2 EXPENDITURE PER CATEGORY (FUNDS FOR BILATERAL RELATIONS)

COST CATEGORY TYPE OF EXPENDITURE BUDGET (€)
PUBLIC 

EXPENDITURE
(€)

EXPENDITURE 
SUBMITTED

(€)

Fees and travel costs for 
participation in seminars, 
courses and worhshops

DIRECT COST 0.00 0.00 0.00

Travel costs for study trips DIRECT COST 0.00 0.00 0.00

Travel and salary costs for 
visits by experts DIRECT COST 0.00 0.00 0.00

Costs related to feasibility 
studies and preparation of 
financial and economic 
analysis

DIRECT COST 0.00 0.00 0.00

Meeting costs DIRECT COST 0.00 0.00 0.00
Purchase of data 
necessary for the 
preparation of the 
application

DIRECT COST 0.00 0.00 0.00

External consultancy fees DIRECT COST 0.00 0.00 0.00

TOTAL: 0.00 0.00 0.00

2.3 TOTAL INDIRECT COSTS (OVERHEADS)

DESCRIPTION EXPENDITURE SUBMITTED
(€)

INDERECT 0.00
0.00

2.    TOTAL ACTUAL EXPENDITURE SUB-PROJECT 2:
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2.    TOTAL ACTUAL EXPENDITURE SUB-PROJECT 2:

2.4 TOTAL MOBILITY ELIGIBLE COST

EXPENDITURE SUBMITTED
(€)

0.00
0.00
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2.1   EXPENDITURE PER COST CATEGORY

COST CATEGORY TYPE OF EXPENDITURE BUDGET (€)
PUBLIC 

EXPENDITURE
(€)

EXPENDITURE 
SUBMITTED

(€)
Cost of Staff Assigned to 
the Project DIRECT COST 55,082.24 0.00 0.00

Travel and subsistence 
allowances for staff taking 
part in the Project

DIRECT COST 4,200.00 0.00 0.00

New or second-hand 
Equipment DIRECT COST 0.00 0.00

Consumables DIRECT COST 300.00 0.00 0.00
Costs entailed by other 
contracts DIRECT COST 0.00 0.00

Costs arising directly from 
requirements by the 
Project contract and the 
terms acceptance 
agreement

DIRECT COST 2,100.00 0.00 0.00

TOTAL: 61,682.24 0.00 0.00

2.2 EXPENDITURE PER CATEGORY (FUNDS FOR BILATERAL RELATIONS)

COST CATEGORY TYPE OF EXPENDITURE BUDGET (€)
PUBLIC 

EXPENDITURE
(€)

EXPENDITURE 
SUBMITTED

(€)

Fees and travel costs for 
participation in seminars, 
courses and worhshops

DIRECT COST 0.00 0.00

Travel costs for study trips DIRECT COST 0.00 0.00

Travel and salary costs for 
visits by experts DIRECT COST 0.00 0.00

Costs related to feasibility 
studies and preparation of 
financial and economic 
analysis

DIRECT COST 0.00 0.00

Meeting costs DIRECT COST 0.00 0.00
Purchase of data 
necessary for the 
preparation of the 
application

DIRECT COST 0.00 0.00

External consultancy fees DIRECT COST 0.00 0.00

TOTAL: 0.00 0.00 0.00

2.3 TOTAL INDIRECT COSTS (OVERHEADS)

DESCRIPTION EXPENDITURE SUBMITTED
(€)

INDERECT 0.00
0.00

2.    TOTAL ACTUAL EXPENDITURE SUB-PROJECT 3:
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2.    TOTAL ACTUAL EXPENDITURE SUB-PROJECT 3:

2.4 TOTAL MOBILITY ELIGIBLE COST

EXPENDITURE SUBMITTED
(€)

0.00
0.00
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